COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 02/ 24/ 2012

ESTI MATE SUMVARY 15: 56: 30
CONTI D C17601 ESTI MATE NO 0008 PROG SPEC YR 2005
PCN: 17601- BI D COFRS REPORTI NG CATEGORY: 3 FACS REF NO.
CONTRACT DESCRI PTI ON: TIME CHARGED: 503.0 DAYS TIME ALLOW 1/3/2012 FI XED COVPLETI ON DATI
R3 RADAR VMS, | Cl NG DETECTI ON PERCENT TIME:  100. 00 ORIG TIME ALLOW 11/19/201 FI XED COVPLETI ON DAT
PRQJECT NO. SHE R300- 161
R3 RADAR, VMBS, | Cl NG DETECTI ON
NAME OF RQAD:
PROJECT COUNTI ES: VAR OUS, REG ON 3 GARFI ELD
ROUTT PI TKI N
CONTRACTOR:
STURGEON ELECTRI C COVPANY, | NC. PAY PERI OD ENDI NG 01/ 03/ 2012 DATE TI ME STARTED 08/ 19/2010
12150 E. 112TH AVE. DATE LET 07/ 22/ 2010 DATE WORK BEGAN 10/ 18/ 2010
DATE AWARDED 07/ 29/ 2010 DATE TI ME STOPPED 01/03/2012
DATE CONTRACT EXECUTED 08/ 18/ 2010 DATE ACCEPTED 01/ 03/ 2012
HENDERSON CO 80640 303-286- 8000 DATE NOTI CE TO PROCEED 08/ 19/ 2010
CURRENT TOTAL THI' S ESTI MATE
CURRENT PROJECT AMI: $ 602, 613. 99 PARTI Cl PATI NG $ 602, 613. 99 $ 200, 912. 33
AVARD PRQJIECT AMT: $ 556, 425. 00 NON- PARTI CI PATI NG 0. 00 0.00
PERCENT OOVPLETE: 100. 00% TOTAL EARNI NGS 602, 613. 99 200, 912. 33
FUNDS AVAI LABLE: $ 0.00 STOCKPI LED NATERI ALS 0.00 0.00
GROSS EARNI NGS 602, 613. 99 200, 912. 33
TOTAL CLAI MB: $ 0. 00 RETAI NAGE -8,346.38 0. 00
SECURI TI ES ENCUVBERED 0. 00 0.00
NET EARNI NGS 594, 267. 61 200, 912. 33
LI QU DATED DAMAGES 0. 00 0.00
AUTCOPAY ADJUSTMENT 0.00 0.00
AVOUNT DUE 594, 267. 61 200, 912. 33
OTHER ADJUSTMENTS 0.00 0.00
PAMENT DE s 200,912.33

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C17601 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PON: 17601-BI D ESTI MATE RUN 02/ 24/ 2012
PRQIECT: SHE R300- 161 ESTI MATE NO 0008 15: 56: 30
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER QD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NO0200 | -70- ROADVWAY

0005 202- 00823 Renoval of Dynanic Message Sign 2.000 0. 000
EACH 2. 000 9, 240. 00
4, 620. 00000 2. 000 9, 240. 00
0010 202-00825 Renoval of Flashing Beacon 2.000 0. 000
EACH 2. 000 1, 230. 00
615. 00000 2. 000 1, 230. 00
0015 612-00070 Refl ector Strip (4 Inch) Deleted Item per 105 02/03/12 0. 000 0. 000
EACH 0. 000 0. 00
40. 00000 0. 000 0. 00
0020 612-00075 Refl ector Strip (6 Inch) Deleted Item per 105 02/03/12 0. 000 0. 000
EACH 0. 000 0. 00
43. 00000 0. 000 0. 00
0025 613-10000 Wring 0. 500 0. 000
LS 0. 500 6, 725. 00
13, 450. 00000 0. 500 6, 725. 00
0030 614-10138 Ful | Matrix Variable Message Sign LED (G ound Munted) 2.000 0. 000
EACH 2. 000 100, 000. 00
50, 000. 00000 2. 000 100, 000. 00
0035 614-72887 M crowave Vehicl e Radar Detector 1. 000 0. 000
EACH 1. 000 11, 240. 00
11, 240. 00000 1. 000 11, 240. 00
0040 626- 00000 *Mobi | i zati on 1. 000 1. 000
LS 0. 000 0. 00
36, 000. 00000 1. 000 36, 000. 00
0045 626- 01000 *Public Information Services 1. 000 0. 500
LS 0. 500 3, 662. 50
7, 325. 00000 1. 000 7,325.00
0050 627-00026 8 In Pavenent Marking Tape (Renovable) (Deleted Item 0. 000 0. 000
per Form 105 dated 01/27/2011)
LF 0. 000 0. 00
22.00000 0. 000 0. 00
0055 630- 00000 *Fl aggi ng 44.000 44. 000
HOUR 0. 000 0. 00

24. 00000 44.000 1, 056. 00



CONTI D C17601 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PON: 17601-BI D ESTI MATE RUN 02/ 24/ 2012
PRQIECT: SHE R300- 161 ESTI MATE NO 0008 15: 56: 30
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NO0200 | -70- ROADVWAY

0060 630-00007 *Traffic Control Inspection (Deleted Item per Form 105 0. 000 0. 000
dated 01/27/2011)
DAY 0. 000 0. 00
31. 50000 0. 000 0. 00
0065 630-00012 *Traffic Control Managenent 21.000 21.000
DAY 0. 000 0. 00
700. 00000 21. 000 14, 700. 00
0070 630-80341 *Construction Traffic Sign (Panel Size A) 3. 000 1.500
EACH 1. 500 15.75
10. 50000 3. 000 31. 50
0075 630-80342  *Construction Traffic Sign (Panel Size B) 18. 000 9. 000
EACH 9. 000 94. 50
10. 50000 18. 000 189. 00
0080 630-80343 *Construction Traffic Sign (Panel Size O 4.000 2. 000
EACH 2.000 21.00
10. 50000 4.000 42.00
0085 630- 80358 *Advance Warning Fl ashing or Sequencing Arrow Panel (C 1. 000 0. 500
Type
ype) EACH 0. 500 2,100. 00
4, 200. 00000 1. 000 4, 200. 00
0090 630-80360 *Drum Channel i zi ng Devi ce 1. 000 0. 500
EACH 0. 500 5.25
10. 50000 1. 000 10. 50
0095 630-80363 *Drum Channel i zi ng Device (Wth Light) (Flashing) 0. 000 0. 000
(Del eted Itemper Form 105 dated 01/27/2011) EACH 0. 000 0.00
10. 50000 0. 000 0. 00
0100 630-80380 *Traffic Cone 50. 000 25. 000
EACH 25. 000 262.50
10. 50000 50. 000 525. 00
0105 630- 85040 *| npact Attenuator (Truck Munted Attenuator) 1. 000 0. 500
Tenpor ar
(Temp 2 EACH 0. 500 3,675.00
7, 350. 00000 1. 000 7, 350. 00
0110 700-70010 F/ A M nor Contract Revisions 0. 000 0. 000
F A 0. 000 0. 00

1. 00000 0. 000 0.00



CONTI D C17601 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PON: 17601-BI D ESTI MATE RUN 02/ 24/ 2012
PRQIECT: SHE R300- 161 ESTI MATE NO 0008 15: 56: 30
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NO0200 | -70- ROADVWAY

0115 700-70011 F/ A Partnering Del eted Item per 105 02/03/12 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0120 700- 70022 F/ A QIT Col orado Training Program Del eted Item per 105 0. 000 0. 000
02/ 03/ 12
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0125 700-70028 F/ A ESB Program Del eted |tem per 105 02/03/12 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0130 700-70190 F/ A El ectric Service 3,984. 370 0. 000
FA 3,984. 370 3,984. 37
1. 00000 3,984. 370 3,984. 37
0135 700-70220 F/ A Phone Service 4,744,290 0. 000
FA 4,744,290 4,744. 29
1. 00000 4,744,290 4,744. 29
0280 900-00014 Added Item (Lunp Sum)/ Witing and Installing Sign 1. 000 0. 000
Sof t war e
LS 1. 000 6, 615. 00
6, 615. 00000 1. 000 6, 615. 00
0285 614-10129 Bl ankout Sign (Fiber Optic) (Variable Speed Limt) 2.000 0. 000
EACH 2.000 19, 800. 00
9, 900. 00000 2.000 19, 800. 00
0290 900- 00007 Added |Item (Each)/ Flashing Beacons - For VB Traffic on 4. 000 0. 000
VVB W74
EACH 4. 000 12, 560. 00
3, 140. 00000 4. 000 12, 560. 00
0295 900- 00014 Added Item (Lunp Sum)/ Paint Mdel 332 Cabinet per USFS 1. 000 0. 000
Spec
P LS 1. 000 1, 260. 00
1, 260. 00000 1. 000 1, 260. 00
0300 900- 00012 Added Item (Foot)/ Additional Conm Cable (3 strands, 1, 125. 000 0. 000
375 ft
) LF 1, 125. 000 4,353.75
3. 87000 1, 125. 000 4,353.75
0305 700- 70035 F/ A Added Item (F/A) on MCR No. 3 - Wring from Cabi net 3,832.370 0. 000
to Signs
FA 3,832.370 3,832.37

1. 00000 3,832.370 3,832.37



CONTI D C17601 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5

PON: 17601-BI D ESTI MATE RUN 02/ 24/ 2012
PRQIECT: SHE R300- 161 ESTI MATE NO 0008 15: 56: 30
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NO0200 | -70- ROADVWAY

0310 700- 70035 F/ A Added Item (F/A) on MCR 004 - Additional 2, 341. 050 0. 000
Mobi | i zati on
FA 2,341. 050 2,341. 05
1. 00000 2,341. 050 2,341.05

CAT 0200 CURRENT AMI  $ 259,354.83 % 197,762.33 $ 259, 354. 83
CAT NO0201 US40- ROADWAY Rabbit Ears

0140 614-00011 *Sign Panel (dass I) 12. 000 12. 000
SF 0. 000 0. 00
31. 00000 12. 000 372.00
0145 614-00012 *Sign Panel (Oass I1) 18. 000 18. 000
SF 0. 000 0. 00
29. 50000 18. 000 531. 00
0150 614-01575 *Steel Sign Support (2-1/2 Inch Round NP-40) (Post) 48. 000 48. 000
LF 0. 000 0. 00
23. 00000 48. 000 1, 104. 00
0155 614-01578 *Steel Sign Support (2-1/2 Inch Round NP-40)(Slipbase) 3. 000 3. 000
EACH 0. 000 0. 00
335. 00000 3. 000 1, 005. 00
0160 614-80001 Fl ashi ng Beacon (Sol ar Power ed) 13. 000 13. 000
EACH 0. 000 0. 00
3, 875. 00000 13. 000 50, 375. 00
CAT 0201 CURRENT AMI  $ 53,387.00 $ 0.00$ 53, 387. 00

CAT NO0202  SH82- ROADWAY

0165 202-00810 *Renoval of Gound Sign 1. 000 1. 000
EACH 0. 000 0. 00
360. 00000 1. 000 360. 00
0170 203-01597 Pot hol i ng Del eted Item per 105 02/03/12 0. 000 0. 000
HOUR 0. 000 0. 00
275. 00000 0. 000 0. 00
0175 208-00002 Erosion Log (12 Inch) 100. 000 100. 000
LF 0. 000 0. 00
15. 00000 100. 000 1, 500. 00
0180 208-00045 Concrete Washout Structure 3. 000 3. 000
EACH 0. 000 0. 00

495. 00000 3. 000 1, 485. 00



CONTI D: C17601 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6
PCN: 17601-BI D ESTI MATE RUN 02/ 24/ 2012
PRQJECT: SHE R300- 161 ESTI MATE NO. 0008 15: 56: 30
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0202  SHB2- ROADWAY
0185 208- 00050 StormDrain Inlet Protection (Deleted Itemper Form 105 0. 000 0. 000
dated 01/27/2011)
EACH 0. 000 0. 00
350. 00000 0. 000 0. 00
0190 210-00810 *Reset Ground Sign 1. 000 1.000
EACH 0. 000 0. 00
1, 200. 00000 1.000 1, 200. 00
0195 503-00042 *Drilled Caisson (42 Inch) 17. 000 17. 000
LF 0. 000 0. 00
1, 850. 00000 17. 000 31, 450. 00
0200 606- 00301 *Quardrail Type 3 (6-3 Post Spacing) 150. 000 150. 000
LF 0. 000 0. 00
17. 50000 150. 000 2,625.00
0205 606- 01340 *End Anchorage Type 3D 1. 000 1.000
EACH 0. 000 0. 00
835. 00000 1.000 835. 00
0210 606-02005 *End Anchor age (Fl ared) 1. 000 1. 000
EACH 0. 000 0. 00
1, 780. 00000 1.000 1, 780. 00
0215 613-01200 2 Inch Eectrical Conduit (Plastic) 338. 000 188. 000
LF 150. 000 3, 150. 00
21. 00000 338. 000 7,098. 00
0220 613-07034 Pul'l Box (24"x36"x18") 2. 000 2. 000
EACH 0. 000 0. 00
1, 050. 00000 2. 000 2,100. 00
0225 613-10000 Wring 0. 500 0.500
LS 0. 000 0. 00
13, 450. 00000 0.500 6, 725. 00
0230 614-01578 *Steel Sign Support (2-1/2 Inch Round NP-40)(Slipbase) 2.000 2.000
EACH 0. 000 0. 00
335. 00000 2. 000 670. 00
0235 614-10125 Vari abl e Message Sign (G ound Munt ed) 1. 000 1. 000
EACH 0. 000 0. 00
103, 250. 00000 1. 000 103, 250. 00



CONTI D C17601 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 7
PCN: 17601-BI D ESTI MATE RUN 02/ 24/ 2012
PRQJECT: SHE R300- 161 ESTI MATE NO 0008 15: 56: 30
CURRENT PREV QTY/ AVOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0202  SH32- ROADWAY
0240 614-10129 Bl ankout Sign (Fiber Optic) (Variable Speed Limt) 1. 000 1. 000
EACH 0. 000 0. 00
9, 900. 00000 1. 000 9, 900. 00
0245 614- 30205 VMBS Butterfly Support (Roadside) 1. 000 1. 000
EACH 0. 000 0. 00
17, 600. 00000 1. 000 17, 600. 00
0250 614-86105 Tel enetry (Field) 1. 000 1. 000
EACH 0. 000 0. 00
3, 900. 00000 1. 000 3, 900. 00
0255 614-86741 Weat her Monitoring System 1. 000 1. 000
EACH 0. 000 0. 00
55, 000. 00000 1. 000 55, 000. 00
0260 614-86752 *Fol d- Over Tower (ITS) 1. 000 1. 000
EACH 0. 000 0. 00
7, 800. 00000 1. 000 7, 800. 00
0265 700- 70082 F/ A Furnish & Install Electrical Service 14, 466. 140 14, 466. 140
FA 0. 000 0. 00
1. 00000 14, 466. 140 14, 466. 14
0275 900- 00007 Added Item (Each)/ Vaisala Wrel ess Device Control 1. 000 1. 000
Usi ng Spread Spectrum Waves
EACH 0. 000 0. 00
20, 128. 02000 1. 000 20, 128. 02
CAT 0202 CURRENT AMI $ 289,872.16 $ 3,150.00 % 289, 872. 16
CAT NOO400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS
0270 620- 00020 Sanitary Facility (Deleted Itemper Form 105 dated 0. 000 0. 000
01/ 27/ 2011)
EACH 0. 000 0. 00
685. 00000 0. 000 0. 00
CAT 0400 CURRENT AMI $ 0.00 % 0.00% 0. 00
PRQIECT TOTAL CURRENT AMI $ 602, 613.99 $ 200,912.33 % 602, 613. 99



